

Project	Estimated Days	Actual Days	Delay
A	20	24	4
B	30	28	-2
C	25	35	10
D	40	42	2
E	15	18	3
Project Data Analysis Report			
1. Highest Delay Project:			
Project C had the highest delay of 10 days.			
2. Average Delay:			
The average project delay is 3.4 days.			
3. Projects Completed Ahead of Schedule:			
Project B was completed 2 days before the estimated timeline.			
4. Management Insights:			
- Project C requires attention because of major delay.			
- Project estimation should be improved.			
- Regular monitoring is needed to reduce delays.			
- Better resource planning can improve delivery.			
5. Improvement Actions:			
1. Perform detailed requirement analysis before project start.			
2. Track milestones regularly using a project dashboard.			
3. Conduct weekly progress reviews with stakeholders.			

